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CONTRACT INS? ION REPORT .

TO: : DATE }
l? !Qﬂﬁmb By o 1%8

INSPECTION REPORT NO. (If final, so state)

8

ESTIMATED COMPLETION DATE

4 wonths after resuming work

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

sutomatic Viewgraph Generator

THE CONTRACTOR 1S ON SCHEDULE " THE CONTRACTOR WLLL PROBABLY REMAIN WITHIN ALLOCATED
vES @ No FUNDS YES éuo IF ANSWER 1S "NO" ADVISE REC-
OMMENDAT ION AND/OR ACTION OF SPONSORING OFFICE, ON

REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-

PER CENT OF WORK COMPLETED - 7tfé
PER CENT OF FUNDS EXPENDED - M (Estimitm)

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE., OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? D YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERI10OD? [:] YES [3! NO
(If yes, indicate items, quantity, and cost on reverse side.)

DITIONAL FUNDS INVOLVED.

INCENTIVES
1S THIS AN INCENTIVE CONTRACT @ ves O wo NOTE:
IF YES. CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
[ cost [ Avare [ rerronmance O oevrveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
FEE

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 4. D ABOVE AVERAGE 7. m UNSATISFACTORY
2. D EXCELLENT 5. D AVERAGE

3. VERY GOOD 6. D MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

[:] CONTINUE AS PROGRAMMED [:] WITHHOLD PAYMENT PENDING
: SATISFACTORY PERFORMANCE

D CLOSE OUT FA OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE
AND CERTIFY THAT ALL DELIVERABLE 1TEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE., WHERE
APPLICABLE, THE FOLLOWING:

., | DOES NOT. . DOES NOT
ITEM REC'D APPLY ITEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END 1TEMS
OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR
August 1968

SIGNATURE OF INSPECTOR DIVISION

FORM
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NARRATIVE REPORT INTERIM [ FINaL

I bhave deen verbally informed thoat approval has beon cbtained for the

Contractor's astimated cost to complste tha projset, I am waiting for the

Contracting Officer to 1ntarm|:|tbat they should rosume work on this projact.

projcct managey for the Viewgraph Cmerstor is anvicus to

complots the eguipmont snd he estimates thst spprorximately 4 months vill be
raquired to finish the projact.

The Contractor's performanes is rated as unsatisfactory because of his
repeated admittod fallurss to foracazt costs with reagonadle accuraey. The

Contractoy is belng requestad to revise his sccounting procedures to fuprove

Tforscasting acquraciss, Proj2ct monitoring =fforts will shift toeard the

cost accounting sspzcts of the project,
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